

2023 - 2027 TIP Project Ranking(March 8, 2022)

2023-2027	2022-2026	Municipality	SID	Project Name and Description	Design	TEC Score	TEC Rank	Cost Estimate	New Cost Estimate (in CY Dollars)	CMAQ	HSIP	Jurisdiction	CIP	DPH	Comments	District 2 Comments
2022/2023/2024	2022/2023/2024	West Springfield	608374	RECONSTRUCTION OF MEMORIAL AVENUE (ROUTE 147), FROM COLONY ROAD TO THE MEMORIAL AVENUE ROTARY (1.4 MILES)	PS&E	73.5	2	\$ 21,692,328	\$ 21,807,794	Pending	Yes	Municipal		Yes	100% Fall 2021, Ad 6/2022:	Municipal Project - PS&E received and under review
2023 SW	2023 SW	Holyoke / West Springfield	604209	REHABILITATION OF ROUTE 5 (RIVERDALE ROAD), FROM I-91 (INTERCHANGE 13) TO MAIN STREET IN HOLYOKE & FROM ELM STREET TO NORTH ELM STREET IN WEST SPRINGFIELD (3.2 MILES)	100	59.0	6	\$ 25,319,402	\$ 26,676,736	Pending	Yes	MassDOT		7/15/2020		MassDOT Consultant - 100% under review; 68 ROW cases
2024	2024	Springfield	608717	SPRINGFIELD- RECONSTRUCTION OF SUMNER AVENUE AT DICKINSON STREET AND BELMONT AVENUE (THE "X")	75	70.5	3	\$ 12,297,428	\$ 11,990,903	Pending	Yes	Municipal		Yes	Ad Date 6/10/23 per 1/5/22 schedule. Pinfo. TFPC \$12,833,906.90. 75% received 1/18/22 Under Review, comments due 4/19/22.	Municipal Project
2024	2024	Longmeadow / Springfield	608881	RESURFACING AND INTERSECTION IMPROVEMENTS ON LONGMEADOW STREET (ROUTE 5) AND CONVERSE STREET (0.84 MILES)	75	59.5	5	\$ 6,030,749	\$ 7,075,689	Pending		Municipal		1/28/2021		Municipal Project - Updated TFPC from 75% design submission made in January 2022
2023	2023	Granby	606895	GRANBY- IMPROVEMENTS at 2 LOCATIONS ON ROUTE 202: SCHOOL STREET & FIVE CORNERS	75	43.0	12	\$ 3,252,569	\$ 3,658,698		Yes	MassDOT		Y	No CMAQ Project is barely within 1-mile of EJ area, which may impact delivery. High risk on ROW, monitor. Should revise Project Description's "@" to "at" in STIP Development. Expected ROW plans in early 2/22; 17 ROW cases; environmental recommends 2024 due to Ar. 97;	MassDOT Project - Awaiting Environmental assessment on EIR - In-house Design - 100% ready to be submitted once permits are obtained
2024	2023	Wales	608163	WALES- RECONSTRUCTION & IMPROVEMENTS ON MONSON ROAD, FROM THE MONSON T.L. TO REED HILL ROAD (1.5 MILES)	75	39.5	15	\$ 5,438,563	\$ 5,656,106			Municipal		Yes	Design and ROW needs won't be deliverable before 2024, especially with limited town resources.	Municipal Project - Concern with design and Town funding ROW
2024	2024	Worthington	609287	ROUTE 143 RECONSTRUCTION (PHASE II) PERU TOWN LINE TO COLD STREET	75	38.0	18	\$ 10,380,031	\$ 13,516,605			Municipal		Y	12/03/21 - 100% Design submittal from CHA. MassDOT review comments are due March 03, 2022.. Facing some challenges with municipal response to ROW plans/concerns.	District 1 Project
2023 SW	2023 SW	Springfield	608565	IMPROVEMENTS ON ST. JAMES AVENUE AT ST. JAMES BOULEVARD AND CAREW STREET	75	NA	NA	\$ 4,450,992	\$ 6,766,702			MassDOT		N		MassDOT Project
2025	2025	Northampton	609286	NORTHAMPTON- DOWNTOWN COMPLETE STREETS CORRIDOR AND INTERSECTION IMPROVEMENTS ON MAIN STREET (ROUTE 9)	25	80.5	1	\$ 14,338,858	\$ 16,132,450	Pending		Municipal		N		Municipal Project - TFPC based on 25% received in January 2022
	2022 STP / SW CMAQ	Holyoke	606450	HOLYOKE- TRAFFIC SIGNAL UPGRADES AT 15 INTERSECTIONS ALONG HIGH & MAPLE STREETS	25	66.0	4	\$ 10,755,401	Unknown		Yes	Municipal		N	MassDOT does not have a project scope at the moment; recommending removal from TIP until a project is ready. Will need to amend off current TIP.	Municipal Project - Amended future project scope will dictate TFPC - unknown at this time
2026	2026	Holyoke	609065	HOLYOKE- RESURFACING AND RELATED WORK ON CABOT STREET AND RACE STREET (CENTER CITY CONNECTOR)	25	56.5	7	\$ 5,104,128	\$ 5,920,788			Municipal		11/10/2021	25% Received 1/29/2020, Responses to Comments submitted to DOT Project Manager February 2021	Municipal Project - 75% due 6/30/22
2026	2026	Chicopee	609061	CHICOPEE - INTERSECTION RECONSTRUCTION, MONTGOMERY ROAD AT GRANBY ROAD AND MCKINSTRY AVENUE, AND MONTGOMERY ROAD AT TURNPIKE ACCESS ROAD	25	54.5	9	\$ 8,848,895	\$ 8,848,895	Pending	Pending	Municipal		3/2/2022	25% received 2/10/21 - under review Will review DPH notes from 3/2/22; can tentatively move to 2025	Municipal Project
2025 SW	2025 SW	Easthampton / Northampton	610657	EASTHAMPTON- NORTHAMPTON- INSTALLATION OF A SHARED-USE PATH ALONG MOUNT TOM ROAD FROM THE MANHAN TRAIL TO ATWOOD DRIVE	25	44.0	11	\$ 2,728,570	\$ 5,669,456	Pending		MassDOT		N	Ad 12/21/2024 Reevaluate at next Readiness Days if ready to program earlier.	MassDOT Project - 25% Under Review - comments due 3/7/22. DPH not scheduled yet. Current TFPC = \$5.67M.
		Wilbraham	608489	WILBRAHAM- RESURFACING AND RELATED WORK ON ROUTE 20	25	42.5	13	\$ 28,635,835	\$ 30,972,519			MassDOT		N		MassDOT Project - Awaiting Scope clarification
2026	2026	South Hadley	608785	SOUTH HADLEY- RECONSTRUCTION OF MAIN STREET FROM THE CHICOPEE CITY LINE TO CANAL STREET (0.67 MILES)	25	39.0	16	\$ 5,432,832	\$ 5,876,151	Pending		Municipal		N		Municipal Project - 25% in 2019; no DPH to date; Town & consultant unresponsive to request for schedule and estimate

2023 - 2027 TIP Project Ranking(March 8, 2022)

2023-2027	2022-2026	Municipality	SID	Project Name and Description	Design	TEC Score	TEC Rank	Cost Estimate	New Cost Estimate (in CY Dollars)	CMAQ	HSIP	Jurisdiction	CIP	DPH	Comments	District 2 Comments
2026		Williamsburg	607231	RECONSTRUCTION OF MOUNTAIN STREET	25	33.0	22	\$ 12,497,537	\$ 13,062,590			Municipal		N	Letter of support from Rep. Blais / Senator Hinds. MassDOT conducted the 25% Design Public Hearing in June 2021; opposition to roadway widening was strongly voiced. Designer has been directed to revise project design to address public comments received.	District 1 Project
2027		Westfield	608487	WESTFIELD- RESURFACING AND RELATED WORK ON ROUTE 10 AND 202	25	31.5	24	\$ 8,475,109	\$ 8,629,346			MassDOT		N		MassDOT Project
2027		Granby	608466	GRANBY- RESURFACING AND RELATED WORK ON ROUTE 202 FROM KENDALL STREET TO SCHOOL STREET	25	30.0	25	\$ 4,638,760	\$ 3,924,264			MassDOT		N	Ad 12/4/2021 - 25% due in June 2021 - suggested later ad year so ad date will most likely move out	MassDOT consultant; RevDJW under review
2027		Chesterfield	608886	RECONSTRUCTION OF NORTH ROAD AND DAMON POND ROAD	25	18.0	32	\$ 4,441,000	\$ 5,926,915			Municipal		N	MassDOT received 25% Design in May 2021 and submitted review comments in August 2021. Current Project Schedule shows 25% DPH anticipated for Spring 2022 and 75% Design submittal scheduled for Summer 2022.	
2023 SW	2023 SW	Springfield	608560	SPRINGFIELD- IMPROVEMENTS ON ST. JAMES AVENUE AT TAPLEY STREET	25	NA	NA	\$ 2,395,005	\$ 4,107,816			MassDOT		4/5/2022		MassDOT Project
	New	Easthampton	612258	EASTHAMPTON- DOWNTOWN COMPLETE STREETS IMPROVEMENTS ON MAIN AND NORTHAMPTON STREETS (ROUTE 10)	0	56.5	8		\$ 13,947,910	Pending		Municipal				Municipal Project - Need Schedule, Need Submission
2027 SW	New	Holyoke	611965	HOLYOKE- INTERSECTION IMPROVEMENTS AT BEECH STREET, RESNIC BOULEVARD, AND WEST FRANKLIN STREET	0	53.0	10		\$ 4,350,000	Pending		MassDOT		N	Top-200 crash location; at conceptual design; MassDOT Consultant statewide intersection program priority	MassDOT Consultant - Top-200 crash location; at conceptual design
2027	New	East Longmeadow	612265	EAST LONGMEADOW- RESURFACING AND RELATED WORK ON NORTH MAIN STREET (ROUTE 83)	0	42.5	13		\$ 8,658,250			Municipal				Municipal Project - Need Schedule & Submission
	New	Longmeadow	612257	LONGMEADOW- RESURFACING AND RELATED WORK ON LONGMEADOW STREET (ROUTE 5) (PHASE 1)	0	42.5	13	\$ 5,900,000	\$ 11,403,155			Municipal		N	Was project 607430, resub to PRC	Municipal Project - need schedule and submission - will replace part of Scope of Project #607430 (de-activated) along with Phase II (needs to be initiated)
		Westfield	612600	WESTFIELD- INTERSECTION IMPROVEMENTS AT SOUTHAMPTON ROAD (ROUTE 10/202), SERVISTAR INDUSTRIAL WAY AND BARNES AIRPORT DRIVE	0	34.5	21		\$ 4,350,000			MassDOT		N		MassDOT Project
		Springfield	610664	SPRINGFIELD- RECONSTRUCTION OF BIRNIE AVENUE AT GERENA SCHOOL PEDESTRIAN TUNNEL (Total Project Cost \$2+ million, City to cover remaining balance)	0	33.0	22	\$ 1,206,348	\$ 1,304,785	Pending		Municipal		N		Municipal Project - Prelim. Structures Report and Geotech Report received and reviewed in Oct. 2021, Need Schedule, Need Submission
		Amherst / Pelham	609051	RESURFACING AND RELATED WORK ON BELCHERTOWN ROAD (ROUTE 9) FROM SOUTH EAST STREET TO THE BELCHERTOWN T.L. (2.1 MILES)	0	31.5	24	\$ 7,055,628	\$ 7,936,622			Municipal		N	District recommends deactivating project, Amherst will reach out to District 2 to keep project advancing	Municipal Design - PRC approved in 2018- no progress to date-Project should be deactivated per PRC approval letter-D2 requested info from towns, non-responsive
		Southampton	604653	REHABILITATION OF EAST STREET - FROM COLLEGE HIGHWAY EASTERLY TO COUNTY ROAD (2.6 MILES)	0	31.5	24	\$ 4,956,200	\$ 6,271,174			Municipal		Yes - 2009 - would need another DPH	Scope needs to be reviewed for CS aspects; possibly may need resubmittal to PRC depending on that outcome.	Municipal Project - Town had Massworks Grant for Bridge construction; Muni consultant (VHB); scope needs review for CS aspects - possible resub to PRC needed
		Easthampton	608423	EASTHAMPTON- IMPROVEMENTS AND RELATED WORK ON ROUTE 10, FROM WEST STREET TO THE NORTHAMPTON TOWN LINE	0	29.5	26	\$ 5,758,750	\$ 5,758,750			MassDOT		N		MassDOT Project - Scope/limits need to be evaluated
	2025	Holland	608727	HOLLAND- RESURFACING & RELATED WORK ON BRIMFIELD ROAD, FROM WALES ROAD TO STURBRIDGE STREET (0.9 MILES - PHASE II)	0	27.5	27	\$ 1,051,476	\$ 1,432,795			Municipal		N	PRC approved in 2016 - Town has not secured funds for designing this phase as of Jan/2021	Municipal Project - Per the Town on 1/11/22 - "not ready to go forward on the Brimfield Road project - still trying to find funding for the engineering. " Letter sent to PVPC on 1/20/22 recommending removal from TIP.
	New	Belchertown	612264	BELCHERTOWN- RESURFACING AND RELATED WORK ON MAIN STREET AND NORTH MAIN STREET (ROUTE 202)	0	27.0	28		\$ 5,589,210			Municipal		N		Municipal Project; Need Schedule & Submission, Recommends 2027+
		Goshen	602888	ROUTE 9 RECONSTRUCTION	0	25.0	29	\$ 8,526,000	\$ 7,500,000			MassDOT D1		N	This project is not under active design at this time.	District 1 Project

2023 - 2027 TIP Project Ranking(March 8, 2022)

2023-2027	2022-2026	Municipality	SID	Project Name and Description	Design	TEC Score	TEC Rank	Cost Estimate	New Cost Estimate (in CY Dollars)	CMAQ	HSIP	Jurisdiction	CIP	DPH	Comments	District 2 Comments
		Palmer	601504	RECONSTRUCTION OF ROUTE 32, FROM 765 FT. SOUTH OF STIMSON STREET TO 1/2 MILES SOUTH OF RIVER STREET (PHASE I) (1.63 MILES)	0	23.0	30	\$ 6,134,080	\$ 6,134,080			MassDOT				MassDOT Project
		Southwick	604155	SOUTHWICK- RESURFACING & RELATED WORK ON ROUTE 10/202, COLLEGE HIGHWAY (NORTHERLY SECTION) FROM THE WESTFIELD T.L. TO TANNERY ROAD (1.33 MILES)	0	19.5	31	\$ 3,600,000	\$ 5,500,000			MassDOT				MassDOT Project
2023	2024	Cummington	606797	ROUTE 9 RETAINING WALL	0	8.0	33	\$ 1,660,000	\$ 4,000,000			MassDOT D1			MassDOT District One Design Section is currently preparing 25% Design (anticipated submittal Spring/Summer 2022)	
	New	Springfield	611963	SPRINGFIELD- INTERSECTION AND SAFETY IMPROVEMENTS AT ARMORY CIRCLE	0	New	NA		\$ 6,089,400			MassDOT				MassDOT Project
	New	Springfield	611964	SPRINGFIELD- INTERSECTION IMPROVEMENTS AT CAREW STREET AND DWIGHT STREET	0	New	NA		\$ 7,840,105			MassDOT				MassDOT Project
								37 Projects	\$ 243,002,474	\$ 325,042,060						
								9 Bicycle / Pedestrian Projects	\$ 52,000,293	\$ 67,037,133						
								45 Projects	\$ 295,002,767	\$ 392,079,193						
								17 Projects Funded in the 22-26 TIP	\$ 141,177,227	\$ 149,137,584						
								Projects Funded in the 23-27 TIP								

Indicates Concerns Identified at TIP Days

2023 - 2027 TIP Project Ranking(March 8, 2022) - Bicycle and Pedestrian Projects

2023-2027	2022-2026	Municipality	SID	Project Name and Description	Design	TEC Score	TEC Rank	Cost Estimate	New Cost Estimate (in CY Dollars)	CMAQ	HSIP	Jurisdiction	CIP	DPH	Comments	EJ	District 2 Comments
		Northampton	X00001	Valley Bike Share - Phase 3	PSE	40.5	14		\$ 1,458,684	Pending		Municipal					
2025 SW	2025 SW	Northampton	608413	NORTHAMPTON- ROCKY HILL GREENWAY MULTI-USE TRAIL, FROM THE MANHAN RAIL TRAIL TO ROCKY HILL ROAD (0.4 MILES)	100	38.5	17	\$ 1,713,126	\$ 1,713,126	Pending		Municipal		N	Ad 1/6/2024 Has not made much progress with design; D2 hasn't gotten updated schedule from Northampton. Consultant needs to submit ROW plans. MassDOT suggests regional targeting project--doesn't meet program goals.		Municipal Project
		Westfield	608073	WESTFIELD- WESTFIELD RIVER LEVEE MULTI-USE PATH CONSTRUCTION, FROM CONGRESS STREET TO WILLIAMS RIDING WAY (NEAR MEADOW STREET) (2 MILES)	75	36.5	19	\$ 5,314,431	\$ 5,392,527	Pending		Municipal		3/23/2020			Municipal Project
		Westfield	610536	WESTFIELD- PEDESTRIAN AND BICYCLE IMPROVEMENTS ON MAIN STREET (ROUTE 20)	25	44.0	11	\$ 2,541,400	\$ 3,305,811	Pending		MassDOT		N	This is a CRRSAA project, needs to obligate 2024 or earlier. 2025 readiness would mean new project to find		MassDOT Project - Rev25% due 3/21/22
2025 SW	2023 SW	Springfield	608157	SPRINGFIELD- MCKNIGHT COMMUNITY TRAIL CONSTRUCTION, FROM ARMORY STREET TO HAYDEN AVENUE (1.5 MILES)	25	42.5	13	\$ 8,411,860	\$ 9,084,805	Pending		Municipal		N	There are several unknowns for the project between boardwalk section, ROW/pipeline impact concerns. Some abutter concerns need to be addressed		Municipal Project - Awaiting DJW approval; utility site meeting 2/3/22; Design Public Hearing not held to date; concerns with ROW and design - Recommends 2025
		Chicopee	602912	Chicopee River Riverwalk Multi-Use Path Construction	25	35.5	20	\$ 4,000,000		Pending		Municipal			De-activated, City has been advancing design		Municipal Project - Project remains deactivated in MassDOT system - a new project would need to be initiated thru MaPIT
	New	Belchertown	612245	BELCHERTOWN- MASS CENTRAL RAIL TRAIL (MCRT, SECTION 1C)	0	32.0	23		\$ 8,480,365	Pending		Municipal		N	preparing Pre-25% submission for June 2022		Municipal Project
2027 SW		Williamsburg	608787	WILLIAMSBURG- CONSTRUCTION OF THE "MILL RIVER GREENWAY" SHARED USE PATH	0	32.0	23	\$ 23,938,754	\$ 25,600,000	Pending		Municipal		N	MassDOT is anticipating 25% design from VHB in early 2022.		District 1 Project
2027 SW		Southampton	607823	SOUTHAMPTON- GREENWAY RAIL TRAIL CONSTRUCTION, FROM COLEMAN ROAD TO ROUTE 10 (3.5 MILES)	0	19.5	31	\$ 6,080,722	\$ 8,001,815	Pending		Municipal		N	currently in the process of moving through rail banking to close on the Greenway Right of way acquisition and moving along to design for that project		Municipal Project - Approved in 2014 - No Progress to date
9 Bicycle / Pedestrian Projects								\$ 52,000,293	\$ 67,037,133								
								2 Projects funded in 2022-2026 TIP	\$ 10,124,986	\$ 10,797,931							
Indicates Concerns Identified at TIP Days								4 Projects Funded in 2023-2027 TIP	\$ 27,799,746								