



## 2023 - 2027

## Transportation Improvement Program (TIP) and 2023 Unified Planning Work Program (UPWP) - Development Schedule

- January 12 Discuss TIP development schedule with JTC
- January 25 Project Universe introduced to MPO
- January 25 TEC Amendment Approval by MPO
- January 25 Initiated Transportation Evaluation Criteria (TEC) Review by Project Proponents
- January 25— Mail Letter to Chief Elected Officials informing them of the start of TIP development for FFY2023 – FFY 2027
- January 28 MassDOT distributes 2023-2027 financial information (Target funds)
- February 8 Updated TEC forms due to PVPC by end of business
- February 8 MassDOT "TIP Days", PVPC will meet with all MassDOT sections to review projects that may be funded in the next TIP cycle
- February 9 (2<sup>nd</sup> Wednesday) TIP sub-committee meeting scheduled to review updated TEC Forms
- ➤ February 10 MassDOT Project Review Committee (PRC) meeting
- ➤ **February 16 (3<sup>rd</sup> Wednesday)** JTC will meet to begins Discussion of TIP based on new TEC rankings-Discuss Financials
- February 22 MPO reviews project list and provides feedback
- March 9 JTC Reviews MPO comments and identify a preferred list of projects
- March 22– MPO Reviews JTC recommendation of preferred list of projects and provides feedback
- ➤ April 13 JTC performs final review of TIP based on MassDOT project updated and MPO comments. JTC makes recommendation to MPO for their review and release of the Draft 2023-2027 TIP. JTC will make recommendation to the MPO to release the Draft 2023 UPWP.
- April 26 MPO reviews JTC recommended draft 2023-2027 TIP and Draft 2023 UPWP, make final project determination, releases TIP and UPWP for 21 day public review period

- > April 27 through May 17 TIP is out for public review and comment
- ➤ May 11 JTC reviews and comments on draft TIP currently out for public review TIP Public Hearing
- ➤ May 24 MPO meets and reviews TIP and UPWP comments before making final endorsement of the 2023-2027 TIP and 2023 UPWP